
State of California Department of Transportation Page 1
04/20/07 Statement of Ongoing Contracts as of 05/02/07

10District

10-ALP-89-21.4/23.9

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-124-8.5/0

Fed Aid

HA22

HE14

HE14

HB1

HA21

Pgm Code
IN ALPINE COUNTY NEAR WOODFORDS  FROM
ROUTE 88 TO EL DORADO COUNTY LINE

IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK FROM 0.5 KM NORTH OF SUTTER
CREEK BRIDGE TO 1.8 KM SOUTH OF
AMADOR CREEK BRIDGE

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

RESURFACE ROADWAY

PLANTING AND IRRIGATION

CONSTRUCT EXPRESSWAY

LANDSCAPING AND IRRIGATION

WIDEN EXISTING BRIDGE

Type Of Work
B E C CONSTRUCTION CO

GEORGE REED, INC.

ODYSSEY LANDSCAPE COMPANY, INC

VIKING/STIMPEL A JOINT VENTURE

WATKIN AND BORTOLUSSI, INC.

AMERICAN CIVIL CONTRACTORS

Contractor

MINDEN NV 89423

STOCKTON, CA 95209

REDDING CA, 96049-2335

SAN RAFAEL, CA 94901-4886

BENECIA, CA-94510

(775)782-2006

(209)334-0790

 

 

 

 

JOHN YANGUBA

OSHITA, STANLEY T.

SHIVINDER SINGH

OSHITA, STANLEY T.

SHIVINDER SINGH

Resident
Engineer

 

(209) 948-7222

(209) 333-6928

(209) 333-6923

(209) 333-6928

(209) 267-9068

 $552,130

 $2,197,847

 $1,925,803

 $25,044,212

 $157,164

 $2,851,303

Bid + CCOs

 $0

 $2,115,724

 $74,305

 $24,868,014

 $114,325

 $2,701,839

Comp To  date

 $0

 $0

 $74,305

 $196,358

 $4,034

 $0

This Month
02/16/07

11/16/04

11/20/06

03/22/04

08/10/05

04/06/05

Awarded

02/28/07

12/06/04

12/26/06

03/26/04

08/24/05

04/13/05

Approved

09/29/05

12/31/12

06/30/07

12/31/08

06/30/07

Est Comp

 0%

 100%

 8%

 46%

 0%

 63%

%Time

 0%

 100%

 4%

 99%

 0%

 94%

% Work 

 

 

SUSPENDED

SUSPENDED

PLANT EST
SATIS

SUSPENDED

Message

10-0M3904

10-1A4904

10-049954

10-049944

10-1A6714

10-0A8504

Contract 

  

ACST-P016-(028)E

  

ACST-P049-(129)E

ACST-P088-(047)E

ACST-P124-(001)E

  

  P0-16 0-(8E)

  

  P0-49 1-(9E)

  P0-88 0-(7E)

  P1-24 0-(1E)

  

--()

  

--()

--()

--()

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

1645 ESMERALDA AVE

800 WEST EIGHT MILE ROAD

P.O. BOX 492335

77 LARKSPUR STREET

3701 MALLARD DRIVE

603 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 W. KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

260 HANFORD STREET

STOCKTON, CA 95203

SUTTER CREEK, CA-95685

LODI, CA 95240

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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04/20/07 Statement of Ongoing Contracts as of 05/02/07

10District

10-CAL-4-35.4/0

10-MER-33-17.1/0

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-26.5/28.8

10-MER-99-28.7/30.5

Fed Aid

HA12

HB4N

HE14

HA25

HB4C

Pgm Code
IN CALAVERAS AND TUOLUMNE COUNTIES
BETWEEN MURPHYS AND HATHAWAY PINES
AND IN TUOLUMNE COUNTY ON ROUTE 108
AT SOULSBYVILLE ROAD

IN MERCED COUNTY IN SANTA NELLA AT
PLAZA DRIVE

IN MERCED COUNTY IN AND NEAR MERCED
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  O
STREET UNDERCROSSING TO 0.5 KM NORTH
OF V STREET UNDERCROSSING

IN MERCED COUNTY NEAR LIVINGSTON FROM
0.4 KM SOUTH OF ARENA WAY TO 0.4 KM
SOUTH OF HAMMATT AVENUE OVERCROSSING

IN MERCED COUNTY IN AND NEAR
LIVINGSTON AND DELHI AT VARIOUS
LOCATIONS

Description 

CONSTRUCT 2 SAND STORAGE FACILITIES

RECONSTRUCT CURB AND SIDEWALK

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING RESTORATION

CONSTRUCT FREEWAY

ESTABLISH EXISTING PLANTING

Type Of Work
ON GRADE CONTRACTING

UNITED SHOTCRETE INCORPORATED

GRANITE CONSTRUCTION

WATKIN & BORTOLUSSI, INC.

AGEE CONSTRUCTION CORPORATION

FORSTER & KROEGER

Contractor

JAMESTOWN, CA 95327

CASTAIC CA 91384

SAN RAFAEL, CA 94901

CLOVIS, CA 93613

 

(661)799-4951

(831)724-1011

 

 

(415)456-6684

OSHITA, STANLEY T.

DEOL, HARMINDER

KEWAL VIRK

HASSAN JAKHAR

SAYED HASHEMYAN

DEOL, HARMINDER

Resident
Engineer

(209) 333-6928

(209) 667-1869

(559) 665-9083

(209) 726-5485

(209) 656-1845

 

 $1,643,028

 $189,535

 $69,874,032

 $1,305,217

 $24,102,496

 $239,000

Bid + CCOs

 $1,595,959

 $0

 $61,268,356

 $1,063,182

 $15,997,177

 $0

Comp To  date

 $45,178

 $0

 $2,125,121

 $19,905

 $422,870

 $0

This Month
01/30/06

01/19/07

11/10/05

01/06/06

11/07/05

03/14/07

Awarded

02/10/06

02/14/07

11/28/05

01/17/06

11/18/05

04/10/07

Approved

12/31/07

06/07/07

04/21/08

08/04/09

01/16/08

Est Comp

 100%

 0%

 54%

 13%

 59%

 0%

%Time

 96%

 0%

 87%

 81%

 66%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

10-2A9804

10-0H3604

10-363114

10-482314

10-3169E4

10-0A1364

Contract 

  

  

ACNH-P099-(493)E

ACNH-P099-(477)E

ACNH-P099-(487)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

POST OFFICE BOX 159

29227 RANGEWOOD ROAD

77 LARKSPUR STREET

P O BOX 629

1110 WEST KETTLEMAN
LANE, SUITE 35

P.O. BOX 878

490 SOUTH GOLDEN
STATE BLVD.

CHOWCHILLA, CA 93610

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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04/20/07 Statement of Ongoing Contracts as of 05/02/07

10District

10-MER-99-29.9/0

10-MER-140-27.0/30.2

10-MER-165-32.2/32.6

10-MPA-49-.5/28.9

10-MPA-49-12.0/12.4

10-MPA-140-42.3/43.5

Fed Aid

2010
201130

HA22

HB1

HB1

201130

Pgm Code
IN MERCED COUNTY NEAR LIVINGSTON 0.5
KM NORTH OF CREESEY STREET
OVERCROSSING

IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF
APPLEGATE ROAD

IN MERCED COUNTY NEAR HILMAR FROM 0.4
KM SOUTH OF WILLIAMS AVENUE  TO 0.4
KM NORTH OF WILLIAMS AVENUE

IN MARIPOSA COUNTY FROM MADERA COUNTY
LINE TO 0.8 KM SOUTH OF ROUTE 140

IN MARIPOSA COUNTY AT BOOTJACK FROM
0.4 KM WEST OF DARRAH ROAD TO 0.3 KM
EAST OF DARRAH ROAD

IN MARIPOSA COUNTY ON ROUTE 140 AT PM
42.3

Description 

REPAIR SIPHON

ASPHALT CONCRETE OVERLAY

INSTALL LEFT TURN LANE

CHIP SEAL

CONSTRUCT LEFT AND RIGHT TURN LANES

CONSTRUCT TWO TEMPORARY BRIDGES AND
HWY

Type Of Work
PARC ENVIRONMENTAL

W. JAXON BAKER

GEORGE REED INC

NORTHERN CALIFORNIA PAVING

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

FRESNO CA 93745

REDDING, CA  96099-4248

MODESTO CA 95352

YREKA CA 96097

TURLOCK, CA 95381

TURLOCK, CA 95381

 

 

(209)523-0734

(530)842-7283

 

 

HARMINDER,DEOL

VIRK, KEWAL

DEOL, HARMINDER

JAKHAR, HASSAN

DEOL, HARMINDER

Resident
Engineer

(209) 667-1869

(559) 665-9083

(209) 667-1869

 

(209) 724-9096

(209) 667-1869

 $285,000

 $2,547,392

 $622,839

 $677,092

 $1,558,000

 $9,985,000

Bid + CCOs

 $0

 $2,533,063

 $577,394

 $0

 $41,100

 $5,733,648

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
02/16/07

02/13/03

05/04/06

02/13/07

12/15/06

06/16/06

Awarded

02/17/07

02/25/03

05/22/06

03/02/07

01/11/07

06/17/06

Approved

03/01/07

10/14/08

03/30/07

07/25/07

06/30/07

Est Comp

 0%

 100%

 100%

 0%

 3%

 38%

%Time

 0%

 99%

 100%

 0%

 3%

 57%

% Work 

 

SUSPENDED

SUSPENDED

 

SUSPENDED

 

Message

10-0Q5004

10-0A5804

10-0H5504

10-0M2904

10-1A9304

10-0P4404

Contract 

  

ACST-P140-(027)E

  

  

ACST-P049-(139)E

  

  

  P1-40 0-(7E)

  

  

  P0-49 1-(9E)

  

  

--()

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

P O BOX 10077

P.O. BOX 994248

P O BOX 4760

P O BOX 1231

P.O. BOX 3367

P. O. BOX 3367

P O BOX 1863

P.O. BOX 878

P. O. BOX 1863

CHOWCHILLA, CA 93610

Accepted

03/30/07

Location
Storm Water
Plan
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04/20/07 Statement of Ongoing Contracts as of 05/02/07

10District

10-SJ-4-17.6/19.5

10-SJ-5-13.9/15.6

10-SJ-5-28.3/29.5

10-SJ-12-/.1

10-SJ-26-15.3/15.9

10-SJ-99-1.7/0

Fed Aid

HA25

HE13

HA25

HA21

HB1

HB4N

Pgm Code
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN LATHROP FROM
0.1 KM NORTH OF PARADISE CUT OVERFLOW
BRIDGE TO 0.7 KM NORTH OF ROUTE 5 AND
120 SEPERATION O

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM SMITH CANAL BRIDGE TO RIVER
DRIVE

IN SAN JOAQUIN COUNTY NEAR RIO VISTA
AT MOKELUMNE RIVER BRIDGE

IN SAN JOAQUIN COUNTY NEAR BELLOTA
FROM CALAVERAS RIVER BRIDGE TO 1.5 KM
WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY IN RIPON AT
MILGEO AVENUE OVERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

WIDEN ROADWAY AND BRIDGES

IRRIGATION SYSTEM

REHABILITATE BRIDGE DECK

REALIGN EXISTING CURVE

CHANGEABLE MESSAGE SIGN

Type Of Work
ECOLOGY SPRINKLER COMPANY

NEHEMIAH CONSTRUCTION INC

LONE STAR LANDSCAPE, INC.

TRUESDELL CORPORATION OF

GRANITE CONSTRUCTION COMPANY

TENNYSON ELECTRIC

Contractor

RIO LINDA, CA 95673

BENICIA CA 94501

TEMPE AZ 85282

STOCKTON CA 95201

LIVERMORE CA 94550

 

(707)746-6870

(408)682-0100

(602)437-1711

 

 

OSHITA, STANLEY T.

GURDIP "DANNY" UPPAL

GURDIP "DANNY" UPPAL

NOMER GUTIERREZ

BAL BAHADUR PAUL

Resident
Engineer

(209) 333-6928

(209) 333-6930

(209) 333-6930

 

(209) 942-6160

(209) 333-6923

 $1,602,850

 $13,005,164

 $561,022

 $388,388

 $2,129,579

 $568,273

Bid + CCOs

 $1,527,060

 $4,645,470

 $511,745

 $0

 $2,279,311

 $371,564

Comp To  date

 $46,356

 $881,703

 $0

 $0

 $1,900

 $0

This Month
03/07/03

11/15/06

05/30/06

03/23/07

05/18/06

06/23/06

Awarded

03/18/03

11/30/06

06/08/06

04/05/07

05/31/06

07/14/06

Approved

04/20/07

01/09/09

02/26/07

01/12/09

02/02/07

Est Comp

 100%

 14%

 67%

 0%

 0%

 17%

%Time

 100%

 36%

 94%

 0%

 0%

 62%

% Work 

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

 

Message

10-3A9304

10-3A1204

10-0M8204

10-3A2304

10-499004

10-0K8104

Contract 

ACNH-X077-(012)E

  

  

  

ACST-P026-(022)E

OTS-000C-(283)

--()

  

  

  

  P0-26 0-(2E)

--()

  

  

  

  

--()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

6636 2ND STREET

4790 E 2ND STREET

1310 W 23RD STREET

PO BOX 151

7275 NATIONAL DR. SUITE A

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 W. KETTLEMAN
LANE, SUITE 35

611 SAN JUAN AVENUE

1110 W. KETTLEMAN
LANE #35

LODI, CA 95240

Accepted

04/20/07

Location
Storm Water
Plan



State of California Department of Transportation Page 5
04/20/07 Statement of Ongoing Contracts as of 05/02/07

10District

10-SJ-99-14.1/15

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-99-32.0/36

Fed Aid

HE11
HE11

HB1

HB1

HB1

HB32

HM2

Pgm Code
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD  OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT MARIPOSA ROAD
OVERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR LODI  FROM
EIGHT MILE ROAD OVERCROSSING TO SOUTH
LODI OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE
TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR GALT  FROM
0.9 KM SOUTH OF WOODBRIDGE  ROAD
OVERCROSSING TO 1.1 KM SOUTH OF
COLLIER ROAD OVERCROSSING

Description 

CONSTRUCT INTERCHANGE

WIDEN ROADWAY

CONSTRUCT MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

REPLACE EXISTING FENCE

Type Of Work
VIKING DSS A JOINT VENTURE

RGW CONSTRUCTION INC.

DESILVA GATES CONSTRUCTION

R & L BROSAMER INC.

WATKIN & BORTOLUSSI, INC.

ARROW FENCING

Contractor

RANCHO CORDOVA CA 95742-
6534

LIVERMORE CA 94550-9235

STOCKTON, CA 95205

WALNUT CREEK CA 94596

CALPELLA CA 95418

 

 

 

 

 

(707)485-1128

CASTILLO, MARIO D

NOMER GUTIERREZ

CASTILLO, MARIO D.

MARIO CASTILLO

OSHITA, STANLEY T.

Resident
Engineer

(209) 941-1926

(209) 942-6160

(209) 948-1926

(209) 941-1926

(209) 333-6928

 

 $25,193,827

 $1,371,235

 $6,904,737

 $10,362,798

 $449,829

 $129,420

Bid + CCOs

 $24,763,159

 $1,417,791

 $6,492,676

 $4,709,982

 $447,809

 $0

Comp To  date

 $1,950

 $54,592

 $284,504

 $336,175

 $0

 $0

This Month
05/13/02

05/17/06

06/24/05

06/30/06

06/17/03

04/09/07

Awarded

05/28/02

05/30/06

07/12/05

07/12/06

06/27/03

04/27/07

Approved

12/18/07

05/24/07

05/17/07

12/03/07

11/09/06

Est Comp

 0%

 78%

 92%

 39%

 100%

 0%

%Time

 0%

 97%

 94%

 45%

 100%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

10-1A7004

10-0H5204

10-3A4304

10-0F3004

10-0J6104

10-0L2904

Contract 

ACNH-P099-(429)E

  

ACST-P099-(492)E

ACST-P099-(502)E

  

  

PL62-10 0-(1)

  

G P0-99 4-(2E)

G P0-99 5-(2E)

  

  

--()

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

11315 SUNRISE GOLD CIR. STE A

PO BOX 2910 550 GREENVILLE RD

4550 N. WILSON WAY

1777 OAKLAND BLVD., STE 300

P O BOX 385

445 W.WEBER AVE.

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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04/20/07 Statement of Ongoing Contracts as of 05/02/07

10District

 $5,614,508 $228,440,241 $341,814,270

10-SJ-205-3.0/13.6

10-STA-5-28.1/0

10-STA-99-9.9/15

10-TUO-108-1.8/4.6

10-TUO-120-11.4/0

10-TUO-120-24.5/30

Fed Aid

HB4C

HA22

HA25

HE14

HB1

201   130

Pgm Code
IN SAN JOAQUIN COUNTY IN AND NEAR
TRACY AT VARIOUS LOCATIONS

IN STANISLAUS AND SAN JOAQUIN
COUNTIES IN AND NEAR NEWMAN,
PATTERSON AND WESTLEY FROM MERCED AND
STANISLAUS COUNTY LINE TO GAFFER

IN STANISLAUS COUNTY IN AND NEAR
MODESTO AND CERES FROM 0.2 KM SOUTH
OF THE PINE STREET OVERCROSSING TO
THE TUOLUMNE RIVER BRIDGE

IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD
TO 0.5 KM EAST OF STANDARD ROAD

IN TUOLUMNE COUNTY ABOUT 25 KM EAST
OF OAKDALE AT OBYRNES FERRY ROAD

IN TUOLUMNE COUNTY ON NEW PRIEST
GRADE AT VARIOUS LOCATIONS

Description 

WIDEN FREEWAY AND BRIDGES

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

INSTALL TRAFFIC SIGNALS

WIDENING ROADWAY AT VARIOUS
LOCATIONS

Type Of Work
OC JONES/CC MEYERS JV

GRANITE CONSTRUCTION COMPANY

WATKIN AND BORTOLUSSI INC

GOODFELLOW HARRIS JOINT

RICHARD A HEAPS ELECTRICAL

TEICHERT CONSTRUCTION

Contractor

BERKELEY,CA 94710

WATSONVILLE CA 95077

SAN RAFAEL CA 949014886

WENATCHEE WA 98807

SACRAMENTO CA 95829

TURLOCK, CA 95381

 

(831)724-1011

(415)453-4691

(509)662-7111

(916)386-8857

 

BLUM, ALFRED

SUTTI, RENEE' M.

SUTTI, RENEE' M.

BLUM, ALFRED

DEOL, HARMINDER

Resident
Engineer

(209) 221-6584

(209) 667-1147

(209) 667-1147

(209) 536-2646

 

(209) 667-1869

 $74,491,588

 $6,296,520

 $4,120,112

 $45,760,870

 $235,968

 $2,485,000

Bid + CCOs

 $15,064,819

 $0

 $2,041,561

 $44,749,875

 $0

 $733,333

Comp To  date

 $1,030,936

 $0

 $88,620

 $0

 $0

 $0

This Month
03/28/06

09/20/06

02/06/06

06/21/01

04/11/07

08/10/06

Awarded

04/12/06

10/05/06

02/22/06

07/07/01

04/25/07

08/14/06

Approved

08/17/09

08/16/07

08/23/07

06/30/07

Est Comp

 27%

 0%

 22%

 0%

 0%

 100%

%Time

 20%

 0%

 49%

 0%

 0%

 30%

% Work 

 

SUSPENDED

 

PLANT EST
SATIS

 

 

Message

10-300164

10-0N2104

10-0F7204

10-3404U4

10-0L5604

10-0P7704

Contract 

ACNH-X077-(014)N

  

ACNH-P099-(500)E

ACST-P108-(037)E

  

  

  X0-77 0-(4N)

  

--()

  P1-08 0-(7E)

  

  

--()

  

  

--()

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

SWPPP

SWPPP

WPCP

  

1520 FOURTH STREET

P O BOX 50085

77 LARKSPUR STREET

P O BOX 598

8909 FLORIN RD

P. O. BOX 3367

157 SLOAN COURT,
SUITE D

P.O. BOX 1863

P.O. BOX 1863

P. O. BOX 1863

Accepted

Location
Storm Water
Plan



10-0M3904

10-1A4904

10-049954

10-049944

10-1A6714

10-0A8504

10-2A9804

10-0H3604

10-363114

10-482314

10-3169E4

10-0Q5004

10-0A1364

10-0A5804

10-0H5504

10-0M2904

10-1A9304

10-0P4404

10-3A9304

10-0M8204

10-3A1204

10-3A2304

Contract

10-ALP-89-21.4/23.9

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-124-8.5/0

10-CAL-4-35.4/0

10-MER-33-17.1/0

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-26.5/28.8

10-MER-99-29.9/0

10-MER-99-28.7/30.5

10-MER-140-27.0/30.2

10-MER-165-32.2/32.6

10-MPA-49-.5/28.9

10-MPA-49-12.0/12.4

10-MPA-140-42.3/43.5

10-SJ-4-17.6/19.5

10-SJ-5-28.3/29.5

10-SJ-5-13.9/15.6

10-SJ-12-/.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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10-499004

10-0K8104

10-1A7004

10-0H5204

10-3A4304

10-0F3004

10-0J6104

10-0L2904

10-300164

10-0N2104

10-0F7204

10-3404U4

10-0L5604

10-0P7704

Contract

10-SJ-26-15.3/15.9

10-SJ-99-1.7/0

10-SJ-99-14.1/15

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-99-32.0/36

10-SJ-205-3.0/13.6

10-STA-5-28.1/0

10-STA-99-9.9/15

10-TUO-108-1.8/4.6

10-TUO-120-11.4/0

10-TUO-120-24.5/30

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

Page
Statement of Ongoing Contracts - Index

10District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

 $200,690,123

 $99,513,902

 Bid + CCO

 $121,725,313

 $90,605,908

 Work Comp

-F-

-S-



10

District

 $2,225,689

Work Completed This Period

 Statement of Ongoing Contracts -Summary

10District

 $341,814,270  $228,440,241

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $41,041,971

 $568,273

 Bid + CCO

 $15,737,455

 $371,564

 Work Comp

District Total:

Work completed this Period:  $2,225,689

-SH-
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